COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/30/2004

ESTIMATE SUMMARY 09:32:30
CONTID: C13682 ESTIMATE NO: 0016 PROG SPEC YR:1998
PCN: 13682-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 209.0 DAYS TIME ALLOW: 224 WORK DAYS
TREASURE FALLS TO SNOW SHED PH III PERCENT TIME: 93.30 ORIG TIME ALLOW: 196 WORK DAYS
PROJECT NO: NH 1602-086
TREASURE FALLS TO SNOW SHED PH III
NAME OF ROAD: US 160
PROJECT COUNTIES: MINERAL
CONTRACTOR:
NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 11/20/2004 DATE TIME STARTED 06/02/2003
P.0O. BOX 1660 DATE LET 03/27/2003 DATE WORK BEGAN  06/02/2003
DATE AWARDED 04/08/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2003 DATE ACCEPTED
CORTEZ CcoO 81321 970/565-8000 DATE NOTICE TO PROCEED 06/02/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,146,561.40 PARTICIPATING $ 5,361,275.93 S 678,123.94
AWARD PROJECT AMT: $  6,175,645.21 NON-PARTICIPATING 163,612.42 0.00
PERCENT COMPLETE: 77.31% TOTAL EARNINGS 5,524,888.35 678,123.94
FUNDS AVAILABLE: $ 1,621,673.05 STOCKPILED MATERIALS 192,547.08 -61,103.46
GROSS EARNINGS 5,717,435.43 617,020.48
TOTAL CLAIMS: $ 0.00 RETATNAGE -51,810.98 -7,204.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,665,624.45 609,815.84
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,665,624.45 609,815.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 609,815.84
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CONTID: 13682 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13682-BID ESTIMATE RUN 11/30/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00821 *REMOVAL OF SIGN PANEL 43.000 1.000
EACH 0.000 0.00
34.00000 1.000 34.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5,118.000 4,795.995
M 117.000 491.40
4.20000 4,912.995 20,634.58
0070 202-01140 REMOVAL OF GUARDRAIL TYPE 4 407.771 112.771
M 295.000 6,490.00
22.00000 407.771 8,970.96
0075 202-01300 *REMOVAL OF END ANCHORAGE 42.000 36.000
EACH 2.000 90.00
45.00000 38.000 1,710.00
0080 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0085 202-04002 CLEAN CULVERT 30.000 2.000
EACH 28.000 10,360.00
370.00000 30.000 11,100.00
0090 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,527.000 572.000
M3 0.000 0.00
17.00000 572.000 9,724.00
0095 203-00100 MUCK EXCAVATION 1,428.000 248.898
M3 0.000 0.00
16.50000 248.898 4,106.82
0100 203-00500 ROCK FILL DELETED, SEE CO # 003 0.000 0.000
M3 0.000 0.00
6.50000 0.000 0.00
0105 203-01140 ROLLING 25.000 0.000
HOUR 0.000 0.00
58.00000 0.000 0.00
0110 203-01500 BLADING 210.000 128.500
HOUR 20.000 1,680.00
84.00000 148.500 12,474.00
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PCN: 13682-BID ESTIMATE RUN 11/30/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01550 DOZING 230.000 23.000
HOUR 0.000 0.00
82.00000 23.000 1,886.00
0120 203-01594 COMBINATION LOADER 450.000 75.000
HOUR 0.000 0.00
63.00000 75.000 4,725.00
0125 203-01597 POTHOLING 40.000 10.537
HOUR 0.000 0.00
100.00000 10.537 1,053.70
0130 206-00000 STRUCTURE EXCAVATION 2,023.553 2,023.553
M3 0.000 0.00
5.00000 2,023.553 10,117.77
0135 206-00510 FILTER MATERIAL (CLASS A) 500.000 5.295
M3 0.000 0.00
36.00000 5.295 190.62
0140 207-00205 TOPSOIL 2,789.000 0.000
M3 2,789.000 83,670.00
30.00000 2,789.000 83,670.00
0145 208-00005 EROSION LOG 900.000 504.524
M 0.000 0.00
24.00000 504.524 12,108.58
0150 208-00011 EROSION BALES (WEED FREE) 500.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0155 208-00020 SILT FENCE 201.259 201.259
M 0.000 0.00
15.00000 201.259 3,018.89
0160 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 3.000
EACH 0.000 0.00
230.00000 3.000 690.00
0165 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.883
LS 0.000 0.00

10,000.00000 0.883 8,830.00



CONTID: C13682 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13682-BID ESTIMATE RUN 11/30/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0175 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 440,415.600 440,415.600
L 0.000 0.00
0.12000 440,415.600 52,849.87
0180 210-00001 RESET STRUCTURE 1.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
0185 210-04020 *MODIFY INLET 5.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0190 211-00100 *DRILLING HOLE 193.990 193.990
M 0.000 0.00
60.00000 193.990 11,639.40
0195 211-02270 *CEMENT GROUT 88.000 16.264
M3 0.000 0.00
450.00000 16.264 7,318.80
0200 212-00006 *SEEDING (NATIVE) 12.000 0.000
HA 12.000 12,000.00
1,000.00000 12.000 12,000.00
0205 212-00047 *SOIL PREPARATION (SPECIAL) 6.000 0.000
HA 6.000 27,600.00
4,600.00000 6.000 27,600.00
0210 213-00003 *MULCHING (WEED FREE) 12.000 0.000
HA 12.000 13,200.00
1,100.00000 12.000 13,200.00
0215 213-00061 *MULCH TACKIFIER 3,600.000 0.000
KG 3,600.000 11,880.00
3.30000 3,600.000 11,880.00
0220 304-03000 AGGREGATE BASE COURSE (CLASS 3) 2,130.000 1,350.543
T 0.000 0.00
9.00000 1,350.543 12,154.89
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PCN: 13682-BID ESTIMATE RUN 11/30/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 304-06000 AGGREGATE BASE COURSE (CLASS 6) 9,915.390 9,915.390
T 0.000 0.00
17.00000 9,915.390 168,561.63
0230 304-09014 AGGREGATE BASE COURSE (SPECIAL) 11,382.000 0.000
T 2,806.673 46,310.10
16.50000 2,806.673 46,310.10
0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000
T 0.000 0.00
7.70000 0.000 0.00
0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000
T 0.000 0.00
7.70000 0.000 0.00
0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000
T 0.000 0.00
7.70000 0.000 0.00
0230 MATERIAL ALLOWANCE ABC (SPECIAL) 4,536.000
T -2,806.673 -21,611.38
7.70000 1,729.327 13,315.82
0230 MATERIAL ALLOWANCE ABC (SPECIAL) 5,199.000
T 0.000 0.00
7.70000 5,199.000 40,032.30
0230 MATERIAL ALLOWANCE ABC (SPECIAL) 1,647.000
T 0.000 0.00
7.70000 1,647.000 12,681.90
0235 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 145,439.000 143,323.968
M2 0.000 0.00
3.50000 143,323.968 501,633.89
0240 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 389.612 389.612
T 0.000 0.00
120.00000 389.612 46,753.44
0245 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 58,784.000 55,386.190
T 794.710 16,688.91

21.00000 56,180.900 1,179,798.90
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PCN: 13682-BID ESTIMATE RUN
PROJECT: NH 1602-086 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 MATERIAL ALLOWANCE HBP GRADING (SX) (75) 0.000
T 0.000 0.00
9.09000 0.000 0.00
0245 MATERIAL ALLOWANCE 403 HBP GRADING (SX) 0.000
T 0.000 0.00
9.09000 0.000 0.00
0245 MATERIAL ALLOWANCE HBP (GRSX) (78) 0.000
T 0.000 0.00
9.09000 0.000 0.00
0245 MATERIAL ALLOWANCE HOT BITUMINOUS PAVEMENT (GR. SX) 0.000
(75)
T 0.000 0.00
9.09000 0.000 0.00
0245 MATERIAL ALLOWANCE HOT BITUMINOUS PAVEMENT (GR. SX) 0.000
(75)
T 0.000 0.00
9.09000 0.000 0.00
0245 MATERIAL ALLOWANCE HOT BITUMINOUS PAVEMENT (GR. SX) 5,389.810
(75)
T -794.710 -7,223.91
9.09000 4,595.100 41,769.46
0250 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,524.000 3,334.406
T 46.189 14,318.59
310.00000 3,380.595 1,047,984.45
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 72,090.000 40,289.764
L 0.000 0.00
0.30000 40,289.764 12,086.93
0260 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 0.000 0.000
M2 0.000 0.00
2.60000 0.000 0.00
0265 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,500.000 1,131.870
M2 0.000 0.00
2.90000 1,131.870 3,282.42
0270 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 657.217 657.217
M2 0.000 0.00

2.70000 657.217 1,774.49
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PCN: 13682-BID ESTIMATE RUN 11/30/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 506-00212 RIPRAP (300 MM) 638.811 638.811
M3 0.000 0.00
80.00000 638.811 51,104.88
0280 601-01000 *CONCRETE CLASS B 15.000 15.000
M3 0.000 0.00
310.00000 15.000 4,650.00
0285 602-00000 *REINFORCING STEEL 647.000 647.000
KG 0.000 0.00
1.45000 647.000 938.15
0290 604-00305 *INLET TYPE C (2 M) 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0295 604-00505 *INLET TYPE D (2 M) 11.000 11.000
EACH 0.000 0.00
2,100.00000 11.000 23,100.00
0300 604-00605 *INLET TYPE D (DOUBLE) (2 M) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0305 604-19205 *INLET TYPE R L 3 (2 M) 2.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0310 604-50062 GRATING AND FRAME 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0315 605-00020 *50 MM PERFORATED PIPE UNDERDRAIN 900.000 900.000
M 0.000 0.00
100.00000 900.000 90,000.00
0320 605-00080 *200 MM PERFORATED PIPE UNDERDRAIN 841.016 841.016
M 0.000 0.00
115.00000 841.016 96,716.84
0325 605-82200 *FRENCH DRAIN 200.814 200.814
M 0.000 0.00
75.00000 200.814 15,061.05
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PCN: 13682-BID ESTIMATE RUN 11/30/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 605-84000 *SUBSURFACE DRAIN OUTLET 70.000 61.213
M 0.000 0.00
60.00000 61.213 3,672.78
0335 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 5,243.000 1,889.667
M 1,508.686 51,295.32
34.00000 3,398.353 115,544.00
0335 MATERIAL ALLOWANCE GR TYPE 3 (1905 MM POST SPACING) 0.000
M 0.000 0.00
34.00000 0.000 0.00
0335 MATERIAL ALLOWANCE GR TYPE 3 (1905 MM POST SPACING) 3,352.480
M -1,508.302 -30,769.37
20.40000 1,844.178 37,621.23
0340 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 786.000 73.152
M 30.479 4,267.06
140.00000 103.631 14,508.34
0345 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0345 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 0.515
EACH 0.000 0.00
640.00000 0.515 329.60
0350 606-01370 *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0350 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3G 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0355 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0355 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3K 0.875
EACH 0.000 0.00

800.00000 0.875 700.00
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PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 32.000 14.000
EACH 0.000 0.00
1,200.00000 14.000 16,800.00
0360 MATERIAL ALLOWANCE END ANCHORAGE (SLOTTED RAIL 0.000
TERMINAL)
EACH 0.000 0.00
1,200.00000 0.000 0.00
0360 MATERIAL ALLOWANCE END ANCHORAGE (SLOTTED RAIL 18.000
TERMINAL)
EACH 0.000 0.00
742.50000 18.000 13,365.00
0365 608-00000 *CONCRETE SIDEWALK 155.770 155.770
M2 0.000 0.00
60.00000 155.770 9,346.20
0370 608-00010 *CONCRETE CURB RAMP 4.000 4.000
M2 0.000 0.00
550.00000 4.000 2,200.00
0375 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 121.239 106.000
M 15.239 1,371.51
90.00000 121.239 10,911.51
0380 609-24004 *GUTTER TYPE 2 (1200 MM) 67.000 66.060
M 0.000 0.00
90.00000 66.060 5,945.40
0385 609-24006 *GUTTER TYPE 2 (1800 MM) 18.000 18.000
M 0.000 0.00
90.00000 18.000 1,620.00
0390 609-60011 CURB TYPE 6 (SECTION M) 2,788.000 0.000
M 1,905.000 40,005.00
21.00000 1,905.000 40,005.00
0395 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 204.000 36.000
EACH 96.000 2,784.00
29.00000 132.000 3,828.00
0395 MATERIAL ALLOWANCE SIGNS TYPE 1 EXTRA HIGH DELINEATOR 204.000
EACH -96.000 -996.48

10.38000 108.000 1,121.04
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 137.000 0.000
EACH 42.000 1,260.00
30.00000 42.000 1,260.00
0400 MATERIAL ALLOWANCE SIGNS TYPE II EXTRA HIGH DELINEATOR 137.000
EACH -42.000 -502.32
11.96000 95.000 1,136.20
0405 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 142.000 3.000
EACH 0.000 0.00
35.00000 3.000 105.00
0405 MATERIAL ALLOWANCE SIGNS TYPE III EXTRA HIGH 142.000
DELINEATOR
EACH 0.000 0.00
13.30000 142.000 1,888.60
0410 614-00011 *SIGN PANEL (CLASS I) 21.000 1.000
M2 0.000 0.00
180.00000 1.000 180.00
0410 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS I SIGN PANNEL 20.760
M2 0.000 0.00
69.95000 20.760 1,452.16
0415 614-00012 *SIGN PANEL (CLASS II) 95.000 0.000
M2 0.000 0.00
190.00000 0.000 0.00
0415 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS II SIGN 0.000
PANELS
M2 0.000 0.00
109.99000 0.000 0.00
0415 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS II SIGN 95.000
PANELS
M2 0.000 0.00
92.38000 95.000 8,776.10
0420 614-00013 *SIGN PANEL (CLASS III) 26.000 0.000
M2 0.000 0.00
200.00000 0.000 0.00
0420 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS III SIGN 0.000
PANEL
M2 0.000 0.00
139.00000 0.000 0.00
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PCN: 13682-BID ESTIMATE RUN
PROJECT: NH 1602-086 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0420 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS III SIGN 25.999
PANEL
M2 0.000 0.00
112.38000 25.999 2,921.77
0425 614-00066 *TIMBER SIGN POST 140X140 MM 66.000 0.000
M 0.000 0.00
24.00000 0.000 0.00
0425 MATERIAL ALLOWANCE SIGNS LN/ METERS TIMBER SIGN POSTS 66.000
M 0.000 0.00
13.40000 66.000 884.40
0430 614-01502 *STEEL SIGN POST (50 MM ROUND) 19.000 0.000
M 0.000 0.00
34.00000 0.000 0.00
0430 MATERIAL ALLOWANCE SIGNS LN/METERS 50 MM ROUND STEEL 19.000
M 0.000 0.00
9.00000 19.000 171.00
0435 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 25.000 0.000
M 0.000 0.00
55.00000 0.000 0.00
0435 MATERIAL ALLOWANCE SIGNS LN/METERS 65 MM ROUND STEEL 25.000
M 0.000 0.00
26.90000 25.000 672.50
0440 614-01582 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE SCH. 80) 298.000 0.000
M 0.000 0.00
70.00000 0.000 0.00
0440 MATERIAL ALLOWANCE SIGNS LN/METERS 65 MM ROUND STEEL 298.000
(P-2)
M 0.000 0.00
46.00000 298.000 13,708.00
0445 615-00030 EMBANKMENT PROTECTOR TYPE 3 26.000 0.000
EACH 25.000 6,250.00
250.00000 25.000 6,250.00
0450 617-00012 300 MM CULVERT PIPE 144.726 32.557
M 112.169 13,460.28

120.00000 144.726 17,367.12
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PCN: 13682-BID ESTIMATE RUN 11/30/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0455 617-00018 450 MM CULVERT PIPE 21.059 21.059
M 0.000 0.00
125.00000 21.059 2,632.38
0460 617-00024 *600 MM CULVERT PIPE 166.100 166.100
M 0.000 0.00
800.00000 166.100 132,880.00
0465 617-00030 750 MM CULVERT PIPE 3.706 3.706
M 0.000 0.00
210.00000 3.706 778.26
0470 617-00036 900 MM CULVERT PIPE 4.800 4.800
M 0.000 0.00
260.00000 4.800 1,248.00
0475 617-00048 1200 MM CULVERT PIPE 12.669 12.669
M 0.000 0.00
480.00000 12.669 6,081.12
0480 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
84,000.00000 1.000 84,000.00
0485 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 70.000 16.250
HOUR 43.000 6,020.00
140.00000 59.250 8,295.00
0490 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
410,000.00000 1.000 410,000.00
0495 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0500 627-00001 *PAVEMENT MARKING PAINT 4,671.000 2,329.781
L 83.474 751.27
9.00000 2,413.255 21,719.30
0505 627-00005 *EPOXY PAVEMENT MARKING 1,590.000 0.000
L 1,590.000 30,210.00

19.00000 1,590.000 30,210.00



CONTID: C13682 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 13682-BID ESTIMATE RUN 11/30/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0510 629-01002 *SURVEY MONUMENT (TYPE 2) 24.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0515 630-00000 *FLAGGING 12,200.000 9,054.250
HOUR 665.750 14,646.50
22.00000 9,720.000 213,840.00
0520 630-00001 *PILOT CAR OPERATION 250.000 96.000
HOUR 33.000 1,056.00
32.00000 129.000 4,128.00
0525 630-00007 *TRAFFIC CONTROL INSPECTION 108.000 96.000
DAY 12.000 1,020.00
85.00000 108.000 9,180.00
0530 630-00012 *TRAFFIC CONTROL MANAGEMENT 211.000 192.000
DAY 19.000 8,550.00
450.00000 211.000 94,950.00
0535 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 720.00
450.00000 3.600 1,620.00
0540 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 1.500
EACH 1.200 132.00
110.00000 2.700 297.00
0545 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 9.500
EACH 7.600 288.80
38.00000 17.100 649.80
0550 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 44.000
EACH 35.200 1,126.40
32.00000 79.200 2,534.40
0555 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 3.500
EACH 2.800 151.20
54.00000 6.300 340.20
0560 630-80350 *VERTICAL PANEL 400.000 200.000
EACH 160.000 2,720.00
17.00000 360.000 6,120.00
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0565 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 880.00
1,100.00000 1.800 1,980.00
0570 630-80360 *DRUM CHANNELIZING DEVICE 600.000 219.000
EACH 175.200 3,679.20
21.00000 394.200 8,278.20
0575 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 1.500
EACH 1.200 50.40
42.00000 2.700 113.40
0580 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.000
EACH 0.800 880.00
1,100.00000 1.800 1,980.00
0585 630-80370 CONCRETE BARRIER (TEMPORARY) 800.000 350.514
M 280.411 10,094.80
36.00000 630.925 22,713.30
0590 630-80380 *TRAFFIC CONE 450.000 225.000
EACH 180.000 810.00
4.50000 405.000 1,822.50
0595 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,100.00
1,100.00000 1.000 1,100.00
0600 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0605 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.500
(TEMPORARY)
EACH 0.400 680.00
1,700.00000 0.900 1,530.00
0610 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70011 F/A PARINERING 10,000.000 3,872.680
FA 0.000 0.00

1.00000 3,872.680 3,872.68
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0620 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 45,000.000 0.000
FA 19,647.200 19,647.20
1.00000 19,647.200 19,647.20
0625 700-70021 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70023 F/A ON-THE-JOB TRAINEE 3,890.400 0.000
FA 3,890.400 3,890.40
1.00000 3,890.400 3,890.40
0635 700-70025 F/A QUALITY INCENTIVE PAYMENT 145,000.000 0.000
FA 37,851.490 37,851.49
1.00000 37,851.490 37,851.49
0640 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70035 F/A FUEL COST ADJUSTMENTS 27,585.770 0.000
FA 27,585.770 27,585.77
1.00000 27,585.770 27,585.77
0650 700-70110 F/A INSTALL SIGN (SPECIAL) 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70380 F/A EROSION CONTROL 10,000.000 319.760
FA 3,000.000 3,000.00
1.00000 3,319.760 3,319.76
0695 900-00015 ADDED ITEM (CUBIC METER)/ ROCK FILL MATERIAL 1,865.000 1,511.622
M3 0.000 0.00
37.98000 1,511.622 57,411.40
0700 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE CHARGES 2,000.000 31.300
DOL 250.680 250.68
1.00000 281.980 281.98
0705 900-00006 ADDED ITEM (DOLLAR)/ LINE ITEM #1 PIPE COLLAR STATION 4,103.940 4,103.940
16+409
DOL 0.000 0.00

1.00000 4,103.940 4,103.94
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0710 900-00006 ADDED ITEM (DOLLAR)/ LINE ITEM #2 DROP INLET STATION 7,022.930 7,022.930
16+416
DOL 0.000 0.00
1.00000 7,022.930 7,022.93
0715 900-00006 ADDED ITEM (DOLLAR)/ LINE ITEM 43 PIPE SADDLE STATION 1,697.970 1,697.970
144252
DOL 0.000 0.00
1.00000 1,697.970 1,697.97
0720 900-00006  ADDED ITEM (DOLLAR)/ LINE ITEM #4 FLOWFILL TYPE R DROP 731.750 731.750
INLET
DOL 0.000 0.00
1.00000 731.750 731.75
0725 900-00006 ADDED ITEM (DOLLAR)/ LINE ITEM #5 300 MM CMP UPPER 173.920 173.920
ROCK DRAIN
DOL 0.000 0.00
1.00000 173.920 173.92
0730 900-00006 ADDED ITEM (DOLLAR)/ LINE ITEM #6 DOUBLE D INLET 6,029.800 6,029.800
STATION 13+435
DOL 0.000 0.00
1.00000 6,029.800 6,029.80
0735 900-00006 ADDED ITEM (DOLLAR)/ DRILL & BLAST LARGE ROCK BEHIND 3,000.000 3,000.000
ROCK WALL AT STATION 15+300
DOL 0.000 0.00
1.00000 3,000.000 3,000.00
0740 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ABC (CLASS 6) -106.170 -106.170
(OVERWEIGHT)
DOL 0.000 0.00
1.00000 -106.170 -106.17
0750 202-00240 REM ASPHALT MAT (PLANING) MCR # 9 ADDITIONAL REMOVAL 4,864.232 0.000
WEST OF BRIDGE
M2 4,864.232 44,215.87
9.09000 4,864.232 44,215.87
0755 210-04020 MODIFY INLET MCR # 10 ADDED WORK TO REPAIR INLETS 10.000 2.000
REQUIRE 5 DAYS (CO 10)
EACH 8.000 25,218.96
3,152.37000 10.000 31,523.70
0760 604-50062 GRATING AND FRAME MCR # 12 REPAIR DAMAGE 8.000 0.000
EACH 8.000 4,024.00
503.00000 8.000 4,024.00
0765 606-01370 END ANCHOR TY 3G MCR # 13 TRANSITION TYPE 3G ADDED @ 4.000 0.000
EXISITING BLOCK WALLS
EACH 4.000 4,708.48
1,177.12000 4.000 4,708.48
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0770 900-00007 ADDED ITEM (EACH)/ END ANCHORAGE (SLOTTED RAIL 0.000 0.000
TERMINAL)
EACH 0.000 0.00
1,635.42000 0.000 0.00
0775 606-02003 END ANCHOR (NONFLARED) MCR # 15 ADD END ANCHORS @ 0.000 0.000
EXISITING WALLS (LOWER END)
EACH 0.000 0.00
2,593.38000 0.000 0.00
0780 900-00014 ADDED ITEM (LUMP SUM)/ MCR # 16 REMOVE & REPLACE 72" 1.000 0.000
CMP REQUIRE 4 DAYS (CO 10)
LS 1.000 54,558.00
54,558.00000 1.000 54,558.00
0785 206-00065 STR BKFL (FLOW-FILL) FLOW FILL TO BE USED BEHIND 0.000 0.000
GUARDRAIL @ BLOCK WALLS.
M3 0.000 0.00
138.00000 0.000 0.00
0790 606-01385 END ANCHOR TY 3J TRANSITION NOT INCLUDED IN PROJECT 0.000 0.000
PLANS
EACH 0.000 0.00
83.35000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,947,161.40 $ 617,020.485 5,524,723.03
CAT NO0280 ALTERNATE FUNDED ITEMS
0665 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 5,000.000 4,812.130
T 0.000 0.00
34.00000 4,812.130 163,612.42
CAT 0280 CURRENT AMT $ 170,000.00 $ 0.00$ 163,612.42
CAT NO0400 CONSTRUCTION ENGINEERING
0670 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0675 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0680 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
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CAT NO0400 CONSTRUCTION ENGINEERING
0685 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
CAT 0400 CURRENT AMT $ 29,400.00 $ 0.00s 29,100.00

PROJECT TOTAL CURRENT AMT §

7,146,561.40 $

617,020.48 $ 5,717,435.45



